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1.0  EXECUTIVE SUMMARY 

1.1 Background  
 
The Naval Facilities Engineering Service Center (NAVFAC ESC) was funded by the 
Environmental Security Technology Certification Program (ESTCP) to validate the performance 
of an innovative dual media storm water filtration-adsorption system that removes metals, 
organic compounds, and sediment found in storm water runoff from DoD industrial sites.  Full-
scale demonstrations of the technology were conducted at two sites, the first at the Navy 
Regional Recycling Center (NRRC) located on Naval Station San Diego in San Diego, 
California and the second at the Defense Reutilization and Marketing Office (DRMO) located on 
Anniston Army Depot (ANAD) in Anniston, Alabama. 
 
DoD is under increasing pressure from regulators and local communities to reduce the amount of 
toxic pollutants being discharged with storm water into harbors, bays, lakes, and streams.  
Successful completion of this project will provide the DoD with a method of removing toxic 
contaminants from storm water runoff, thereby avoiding Notices of Violation from regulating 
agencies and improving public perception of DoD environmental stewardship. 
 
Storm water runoff from DoD industrial sites is not easily treated by current commercial off-the-
shelf (COTS) technology.  Most COTS technologies for storm water treatment are designed for 
municipal applications such as trash, nutrient, and sediment removal.  Also, many storm water 
treatment technologies require large areas of land for detention basins and similar structures.  
This type of space requirement is often at a premium at DoD sites, and is especially unavailable 
at many industrial locations. 
 
The dual media storm water filtration system is inherently simple.  It is based on a standard sand 
filter design used for treating storm water runoff.  The original filter medium (sand) is replaced 
with inexpensive adsorbent materials.  The system operates without manual intervention, has no 
pumps, controls, or other sophisticated mechanical or electrical components.  Annual 
maintenance consists of removing and replacing top layer of pea gravel and geo-fabric, which 
strains sediment from storm water runoff as it enters the media bed.   
 
1.2 Objectives of the Demonstration   
 
The objective of this project was to validate the dual media storm water filtration system’s 
capability to remove metals, organic compounds, and other toxic pollutants in storm water runoff.   
 
The specific objective of the NRRC demonstration was to validate a technology that passes a 96-
hour bioassay (toxicity) test as required by the California Regional Water Quality Control Board 
(CRWQCB), San Diego Region by removing copper and zinc from the runoff water.  Our 
demonstration performance goal was to reduce copper to less than 63.6 μg/l and zinc to less than 
117 μg/l.  
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The specific objective of the ANAD demonstration was to comply with their storm water permit 
requiring that “The discharge shall have no sheen, and there shall be no discharge of visible oil, 
floating solids, or visible foam in other than trace amounts.”  In addition, a secondary objective 
was to further validate the filters capability to remove zinc and copper similarly to NRRC even 
though it is not specifically required in ANAD’s storm water permit.  
 
1.3 Regulatory Drivers 
 
Storm water discharges and municipal separate storm sewer systems (MS4s) are regulated by the 
U.S. Environmental Protection Agency (EPA).  These storm water discharges are required to be 
covered under National Pollution Discharge Elimination System (NPDES) storm water discharge 
permits.  Regulations can be found in 40 Code of Federal Regulations Parts 122, 123, and 124.  
Many States, including Alabama and California, have been delegated by EPA to implement the 
NPDES permitting program and to regulate federal facilities.  The CRWQCB San Diego Region 
is one of nine regions in California that issues NPDES permits. The NRRC located at Naval 
Station San Diego falls under CRWQCB San Diego Region’s purview. 
 
1.4 Demonstration Results 
 
For the 11 storm events that occurred during the demonstration period (March 06 to April 07), 
the dual media storm water filter system passed the 90% survival requirement 64% of the time, 
and passed the 70% survival requirement 82% of the time.  All of the acute toxicity test 
requirements were met 100% of the time for the last 5 storm events, after modifications were 
made to the configuration of the top fabric layer of the media bed.   
 
The average removal efficiencies (efficiency ratio) for the last 5 storm events of the 
demonstration period met the permit requirements for aluminum, copper, and lead, and was 
within 4% of the 117 μg/L limit for zinc.   
 
Tables 1 and 2 provide a summary of sampling results for ANAD.  The effluent sampling results 
from the ANAD demonstration showed excellent pollutant removal efficiency.  No sheen, visible 
oil, floating solids, or visible foam was observed in the effluent throughout the demonstration 
period.  NAVFAC ESC also believes that the performance of the system at ANAD is similar to 
the NRRC results shown in Table 1, although not specifically required by the state of Alabama.  
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Table 1.  NRRC Demonstration Results 
 

Primary 
Performance 

Criteria 

Performance Objectives  
Targeted 

Results Actual 
Performance 

(future) Objective 
Met? 

Reliably pass the 
CRWQCB toxicity 
test for storm water 
runoff 

Pass the 96 hour, continuous flow, 
acute toxicity test using undiluted 
storm water runoff with a 90% 
survival rate 50% of the time, and 
not less than 70% survival rate 90% 
of the time 

94% survival 64% of 
the time, and 70% 
survival 82% of the 
time.  100% survival 
90% of the time, and 
100% survival 70% of 
the time after 
modification were 
made to the media 
bed. 

Achieved 

Reduce copper in 
storm water runoff 

Reduce the concentration of copper 
in the storm water treatment system 
effluent to less than 63.4 μg/l 

The EMC for Cu after 
modifications were 
made to the media bed 
was 40 μg/l,  

Achieved 

Reduce zinc in 
storm water runoff 

Not Achieved but 
within 4% 

The EMC for Zn after 
modifications were 
made to the media bed 
was 122 μg/l, 

Reduce the concentration of zinc in 
the storm water treatment system 
effluent to less than 117 μg/l 

 
 

Table 2.  ANAD Demonstration Results 
Primary 

Performance 
Criteria 

Performance Objective 
Targeted 

Results Actual 
Performance 

Objective Met 
Hazardous 
contaminant 

Achieved   The permit states that “The 
discharge shall have no sheen, 
and there shall be no discharge 
of visible oil, floating solids, or 
visible foam in other than trace 
amounts.” 

 No sheen, visible oil, 
floating solids, or foam 
was reported during 
sampling. 
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1.5 Stakeholder/End-User Issues 
 
The limitation of the proposed technology is the susceptibility to plugging of the top layer of the 
media bed by a thin layer of fine suspended solids in the runoff water (this is a problem inherent 
to any technology used in treating storm water).  Therefore, the end user must plan on removing 
the top filter medium (filter fabric and pea gravel) and replace with clean materials on an annual 
basis.   The maintenance interval will vary by industrial site, and depends on the volume of water 
processed and the amount of suspended solids removed by the filter bed.  Frequent plugging will 
increase maintenance costs, and could result in bypassing of the system.   
 
 

4 



2.0  TECHNOLOGY DESCRIPTION 
 
2.1 Technology Development and Application 

The technology utilized in these demonstrations was the combination of simple, low cost storm 
water treatment technology (sand filters) reconfigured with engineered materials (adsorbents) 
specifically selected to remove targeted industrial pollutants that makes the demonstrated 
technology innovative.  Sand filters mimic natural sediment traps to trap particles of 
contaminating materials.  Sand filters have been used in the past to treat storm water runoff from 
shopping center parking lots, residential areas, and other non-industrial applications.  The main 
application has been to remove suspended solids.  In these demonstrations, the design has been 
modified to allow the use of special adsorbent materials to increase the efficiency of removal of 
metals and organic compounds.  A sketch of one media filter design called the Washington D.C. 
sand filter, is presented in Figure 1, with absorbent materials implemented. (See EPA web site: 
http://www.epa.gov/owmitnet/mtb/sandfltr.pdf). 

 

 

Figure 1.  Elevation View of Dual Media Filter.   
 
Various adsorbent media have been used in the past for a wide variety of water and wastewater 
treatment applications.  Through a project funded by the  Navy Environmental Sustainability 
Development to Integration (formerly Pollution Prevention Ashore Program), NAVFAC ESC 
has conducted bench scale tests on 24 different adsorbent media to determine the combination 
that is the most effective at removing heavy metals (Richard Kirts, Mark Foreman, Gary 
Anguiano, Nov 2004).  As a result, NAVFAC ESC found that a bed of bone char over a bed of 
activated alumina, with a total Empty Bed Contact Time (EBCT) through both bed layers of 10 
minutes, provides the best removal effectiveness for removing the specific pollutants (metals, 
hydrocarbons, particulates) of interest. 
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The technology works by way of filtration and adsorption.  Laboratory tests of runoff water from 
NRRC have shown that a large portion of metals are in the form of filterable suspended solids.  
Much of these solids and particles are removed on the surface of the filter bed as well as within 
the interstitial pores within the filter bed.  To meet discharge requirements, media adsorption in 
place of the sand is required.  Adsorption can be attributed to a combination of several 
interactions between the surface of the media and contaminant:  Van Der Waals attraction, ion-
exchange, and chemisorption. 
 
2.2 Process Description 
 
Figure 1 shows the basic flow pattern of this technology.  The storm water first passes through a 
pretreatment chamber where coarse sediment and solids are removed via sedimentation or 
screening.  The storm water then flows through an under-weir and then over an over-weir, 
flowing to the top of the filter bed and through the filter media.  Any floatable contaminants such 
as oil and grease would be trapped within the pretreatment chamber.  The treated water is 
collected at the bottom of the bed with an array of perforated pipes, and then conveyed to the 
discharge channel.  Water may flow through the media bed faster than desired.  Therefore, a 
modulating valve at the discharge of the system may be required to control the velocity of water 
through the bed.  An overflow port was designed into the system in case storm water runoff rate 
exceeds the design capacity of the system or if the filter media becomes plugged with sediment.  
A float-controlled valve on the discharge pipe keeps the water level over the media beds 
constant, regardless of input flow rate.  If the water level is constant, water is flowing out of the 
unit as fast as it flows into the unit.  The velocity through the bed is equal to the flow rate divided 
by bed cross sectional area of travel. 
 
The factors that affect the performance of this technology include: the filter media used, 
hydraulic conductivity of the filter media, and the adsorption capacity of the media.   
 
A combination of bone char and activated alumina has been selected as the media for use in 
these demonstrations.  These materials were selected based on bench scale testing, and the 
combinations of these two media were found to be more effective than any single medium or 
other combinations of media in removing heavy metals such as copper and zinc.  Figures 2 and 3 
show the setup for NRRC and ANAD, respectively.  The activated alumina used is Alcan 
Chemical Corporation’s FS-50 product.  FS-50 is an activated alumina coated with ferrous oxide, 
ferrous hydroxide, and ferrous sulfide.  FS-50 has the appearance of rust colored sand.  Bone 
char is a black, granular solid obtained by calcining cattle bones.  Through the calcining process, 
crushed bone is cooked in an oxygen deficient atmosphere, leaving carbon and tri-calcium 
phosphate as the residue.  Bone char is used to adsorb heavy metals, fluorides, and iron. 
Although it has a low total surface area, with respect to adsorption of certain compounds, bone 
char outperformed the activated carbon products.   
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Figure 2.  Concept as Designed and Built at NRRC.   
 

 

Figure 3.  Concept as Designed and Built at ANAD.   
 

Hydraulic conductivity (also called porosity) is a measure of the resistance of a column of 
material to the passage of water.  The higher the value of the hydraulic conductivity, the easier 
water passes through the media.  Knowledge of hydraulic conductivity is needed to determine 
the required availability of hydraulic head for a known depth of media bed.  Coarser material 
tends to have higher hydraulic conductivity over finer material; however, higher conductivity 
through a set bed depth would have a lower EBCT and the coarser material may have less total 
surface area available for adsorption for a given media bed volume.  As sediment is filtered in 
the first few inches of the media, the hydraulic resistance of the bed will increase.  At some point, 
the top layer of media will have to be removed and replaced with new media.  Coarser material 
would also enable more sediment to be filtered through the bed depth as opposed to just of the 
top of the filter bed.  The hydraulic conductivity of FS-50 (28 x 48 mesh) and bone char (8 x 30 
mesh) is approximately 19 ft/hr and 342 ft/hr respectively. 
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Adsorption capacity is the amount of the target metal species that can be adsorbed onto the 
media.  Adsorption capacity is expressed in milligrams of metal per gram of media.  The life of 
the bed of media in a treatment system can be estimated based on the adsorption capacity of the 
media, expected metals concentration, flow rate through the system, and average rainfall 
duration.  Analysis has shown that the adsorption media for both NRRC and ANAD should last 
for well over 10 years before the adsorption capacity is exceeded.  Table 3 below shows the 
adsorption capacity for FS-50 and bone char for copper, lead, and zinc. 

Table 3.  Results of Adsorption Capacity Test 
 

 Iron Coated Activated Alumina Bone Char 
 mg metal/g media mg metal/g media 

Copper 3.96 6.29 
Lead 0.74 2.22 
Zinc 3.58 6.18 

 
The velocity of the water through the filter bed (in ft. per minute) equals Q/A, where Q is the 
flow rate in units of cubic feet per minute and A is the cross sectional area of the bed in square 
feet.  The contact time between the water and the filter-adsorption materials is equal to the bed 
depth divided by the water velocity through the bed.  The filter-adsorption system is designed so 
that the EBCT will always be 5 minutes per media under the design flow conditions.  If the flow 
rate is less than the design value, the total EBCT will be greater than 10 minutes.   
 
At both NRRC and ANAD, a perforated pipe array is surrounded by a bed of washed river stone 
to the level of the top of the perforated pipes.  Next, a layer of filter fabric is laid over the stone, 
followed by a layer of activated alumina (FS-50), another layer of filter fabric, a layer of bone 
char, another layer of filter fabric, and topped with a layer of pea gravel.   
 
Installation of this system required a site survey, locating and marking underground utilities, 
identifying storm drain features, collecting and analyzing soil samples for purposes of 
excavation, and verifying the depth of the water table.  Major system components consist of pre-
cast concrete filter units, accessories such as inlet grating and access hatches, and 
filtration/adsorption media.  Installation required excavation, placement and sealing of the pre-
cast sections, connection of the discharge to the local storm drain system, back-filling of soil, and 
removal of excess soil and construction debris. 
 
The system needed to be sized to meet NPDES permit requirements and minimize cost while 
maximizing storm water runoff treated.  The factors that influenced the design treatment flow 
rate were drainage area, rainfall characteristics, and drainage area characteristics that would 
affect runoff quality and quantity. 
 
Operation of this storm water treatment technology requires very little manpower.  Storm water 
flows through this system by way of gravity and the only moving part is a float valve.  The only 
labor that would be required for this system is the periodic cleaning of the top of the media, 
inspection of the system, sampling of the effluent, and the eventual replacement of media.  
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Sampling would be conducted as required by a NPDES permit and to verify system 
effectiveness.   
 
2.3 Previous Testing of the Technology 
 
Prior to this demonstration, a combination of bone char and surface modified activated alumina 
was evaluated as the filter media.  These materials were selected based on bench scale testing.  
See Figure 4 for view of bench scale test apparatus.  The media are minerals or have mineral-like 
physical properties.  Samples of the media were immersed in water for over one year and showed 
no signs of swelling, decomposition, dissolving, or other change in physical properties that 
would affect the performance of the system.    
 

 
 

Figure 4.  Bench Scale Test Apparatus.   
 
2.4 Advantages and Limitations of the Technology 
 
The advantages of the technology are increased contaminant removal performance and lower 
implementation cost (compared to commercial off-the-shelf {COTS} technology).  To establish 
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a baseline for comparison of performance and cost, a storm water treatment technology 
manufactured by a commercial manufacturer was leased and tested.  Testing was done both in 
the laboratory and under field conditions. 
 
The limitation of the COTS technology is its potential susceptibility to plugging of the media bed 
by fine suspended solids in the runoff water.  Frequent plugging would require frequent removal 
and replacement of the top layer of media bed.  This would increase maintenance costs.  
Pretreatment devices such as centrifugal separators can remove a large portion of the suspended 
solids, but extensive pretreatment increases the size and cost of the total treatment system.   
 
The COTS storm water filter system was tested at NAVFAC ESC, at the manufacture’s 
laboratory (using water samples shipped to the manufacturer by the Navy), and in the field.  The 
field test unit collected performance data from three storms.  The flow rate for the unit is 15 
gallons per minute.  The filter medium is a pelletized mixture of leaf compost and peat moss.  
Filter life depends on contaminant concentration.  Typically filters are replaced annually, 
whether or not the filter is completely expended. 
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3.0 DEMONSTRATION DESIGN 
 
3.1 Performance Objectives 

Table 4.  Performance Objectives for NRRC San Diego 
Type of 

Performance 
Objective 

Primary 
Performance 

Criteria 

Performance Objectives (Metric) 
Targeted 

Actual Performance 
(future) Objective 

Met? 
 

Quantitative 
Reliably pass the 
CRWQCB toxicity 
test for storm water 
runoff 

Pass the 96 hour, continuous flow, 
acute toxicity test using undiluted 
storm water runoff with a 90% 
survival rate 50% of the time, and 
not less than 70% survival rate 90% 
of the time 

Achieved1 

 Reduce copper in 
storm water runoff 

Reduce the concentration of copper 
in the storm water treatment system 
effluent to less than 63.4 μg/l 

Achieved 

 Reduce zinc in storm 
water runoff 

Reduce the concentration of zinc in 
the storm water treatment system 
effluent to less than 117 μg/l 

Not Achieved3 

 Reduce lead in storm 
water runoff 

Reduce the concentration of lead in 
the storm water treatment system 
effluent to less than 82 μg/l 

Met3 

 Reduce aluminum in 
storm water runoff 

Reduce the concentration of 
aluminum in the storm water 
treatment system effluent to less 
than 750 μg/l 

Achieved 

 Reduce the concentration of total 
suspended solids in the storm water 
treatment system effluent to less 
than 100 mg/l 

Met Reduce TSS in storm 
water runoff 

Lower capital costs Less than $50,000 per acre of 
drainage 

Met Qualitative 

Lower annual O&M 
costs 

Less than $15 per 1,000 gallons of 
water treated. 

Met 

 Versatility The process should be applicable to 
other industrial sites where runoff 
water exceeds discharge standards 

Met 

 Met Reliability The process is inherently simple, 
has no moving parts, and requires 
no electrical or mechanical power.  
It is inherently reliable. 

1 – Performance criteria has been achieved, though inconsistent 
2 – Performance criteria has been successfully and consistently met 
3 – Performance criteria has not been successfully met or achieved 
 
The NRRC quantitative performance objectives shown in Table 4 were established to measure 
the performance of the technology, and to comply with the storm water discharge permit.   
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The qualitative performance objectives were established to compare capital and maintenance 
costs associated with the operation of the dual media filtration system and a demonstrated COTS 
technology.  

Table 5.  Performance Objectives for ANAD Alabama 
 

Type of 
Performance 

Objective 

Primary 
Performance 

Criteria 

Performance 
Objectives 
(Metric) 
Targeted 

Actual  
Performance 

(future) 
Objective Met? 

 
Quantitative 

Effluent complies with 
current NPDES 
permit. 

The permit states that “The 
discharge shall have no sheen, and 
there shall be no discharge of 
visible oil, floating solids, or 
visible foam in other than trace 
amounts. 

Met 

Qualitative Lower capital costs Less than $50,000 acre of drainage Not Achieved 
 Less than $15 per 1,000 gallons of 

water treated. 
Met Lower annual O&M 

costs 
Versatility The process should be applicable 

to other industrial sites where 
runoff water exceeds discharge 
standards 

Met    

Met Reliability The process is inherently simple, 
has no moving parts, and requires 
no electrical or mechanical power.  
It is inherently reliable. 

 
The quantitative performance objectives for ANAD shown in Table 5 were established to 
measure the performance of the technology, and to comply with the ANAD pollution prevention 
goals.  The qualitative performance objectives were established to compare capital and 
maintenance costs associated with the operations of the dual media filtration system and a 
demonstrated COTS technology..  
 
3.2 Selecting Test Sites/Facilities 
 
3.2.1 Navy Regional Recycling Center, San Diego, California 
 
The test site selected for the Navy demonstration was the Naval Regional Recycling Center 
located on Naval Station San Diego.  Figure 5 shows an aerial view of the NRRC site.  Figure 6 
shows a map of the demonstration site relative to Naval Station San Diego, the city of San Diego 
and the San Diego Bay.  NRRC was selected as the site for the demonstration because they have 
a problem with metals in their storm water runoff and have served as the host site for field tests 
of COTS storm water treatment technology.  In addition, NRRC had a comparative abundance of 
space available to accommodate a demonstration and its attendant infrastructure. 
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Location of Demonstration 

Figure 5.  Demonstration Location at NRRC.   
 
 

 

Location of Demonstration

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Figure 6.  Location Map.   
 
 
In 2002, the CRWQCB San Diego Region issued an order (Order R9-2002-0169, dated 13 
November 2002) setting limits for toxicity in industrial storm water discharges from certain 
Navy activities, including the NRRC. 
 
Effective four years after the adoption of the Order (November 2006), storm water discharges 
from NAVSTA industrial activities must pass “a 96-hour bioassay (toxicity) test using standard 
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test species, protocols, and undiluted storm water runoff, and not produce less than a 90% 
survival, 50% of the time, and not less than a 70% survival, 90% of the time.”  Demonstration of 
a technology that will permit compliance with the CRWQCB Order was a significant factor in 
selection of NRRC as the test site. 
 
3.2.2 Anniston Army Depot, Alabama 
 
The test site selected for the Army demonstration was the DRMO at ANAD.  ANAD is located 
in northeastern Alabama.  Figure 7 shows the location of ANAD in northeastern Alabama.  The 
site characteristics and contaminants of concern at ANAD differed from those being addressed at 
the NRRC.  Although the discharge requirements at ANAD are not as restrictive as those at the 
NRRC, the impacts from spills at the ANAD DRMO could potentially impact facility operations.  
The ANAD site was also representative of the issues present at most of the Army sites at which 
the runoff treatment technology would be of great value.  The performance information gathered 
at the ANAD DRMO demonstration site will be applicable to other Army sites and useful in 
supporting the transfer of the technology to the Army.  The DRMO site was selected since it had 
a comparative abundance of space available to accommodate a demonstration and its attendant 
infrastructure.  In addition, ANAD staff has been very receptive to the idea of a storm water 
treatment demonstration at their facility. 
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Anniston Army Depot, 
Anniston, Alabama 

 
 

Figure 7.  ANAD Site Location Map.   
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3.3 Test Facility History/Characteristics 
 
3.3.1 Navy Regional Recycling Center, San Diego, California 
 
NRRC is located within the Naval Station San Diego, by San Diego Bay.  NRRC accepts used 
and scrap materials such as metals, paper, cardboard, and plastic for recycling and resale.  NRRC 
is one of several Navy Regional Recycling Centers.   
 
All runoff from NRRC would eventually make its way to San Diego Bay, portions of which are 
listed by the State of California as impaired for benthic impacts, sediment toxicity, and excess 
copper, zinc, and mercury in the sediment.  In 2002, the California Regional Water Quality 
Control Board (CRWQCB)  San Diego Region issued an order (Order R9-2002-0169, dated 13 
November 2002) setting limits for toxicity in industrial storm water discharges from certain 
Navy activities, including NRRC.  High risk areas at the Naval Station San Diego, including 
NRRC, were facing a requirement to terminate the first ¼-inch of storm water runoff, and to pass 
“a 96-hour bioassay (toxicity) test using standard test species, protocols, and undiluted storm 
water runoff.  The toxicity of the storm water runoff was required to not produce less than a 90% 
survival, 50% of the time, and not less than a 70% survival, 90% of the time.”  Staff members of 
the Commander Navy Region Southwest (CNRSW) are the liaison with the California Regional 
Water Quality Control Board San Diego Region, and have worked with CRWQCB to amend the 
order to accept a treatment technology that produces effluent that passes the toxicity testing.  
Demonstration of a technology that would permit compliance with the CRWQCB Order was a 
significant factor in selection of NRRC as the test site. 
 
The drainage area for NRRC is 3.55 acres.  At San Diego, storms of less than 0.5 inches (in 24 
hours) provide over 90 percent of all rain.  Fewer than 5% of storms deliver more than an inch of 
rain.  The treatment system at NRRC is designed to handle 0.59” of rain (6 month rain event) 
over a three hour period, which generates a maximum expected flow rate of 265 gallons per 
minute.  
 
3.3.2 Anniston Army Depot, Alabama 
 
ANAD’s primary mission is refurbishment of artillery, wheeled vehicles, and tracked vehicles.  
ANAD is also the site of a chemical weapons storage facility.  ANAD’s DRMO accepts used and 
excess materials from military activities throughout Alabama and the southeast.  The materials 
are processed to prevent reuse as military hardware (demilitarized), then sorted and packaged for 
sale.  Due to the nature of the materials processed at DRMO, hydrocarbons would be of greater 
concern in the storm water runoff than at NRRC. 
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Location of 
Demonstration

Outfall 

Outfall 

Drainage area

Flow direction 

Figure 8.  DRMO Drainage Area.   
 
The drainage area of the DRMO site is approximately 400 ft by 200 ft, or 1.9 acres (see Figure  
8).  Storm water runoff flows across the work areas to the low point in the southwest corner of 
the paved area.  This location was chosen as the site for storm water treatment demonstrations.  
The slope of the drainage area is roughly 1.5 percent.  
 
National Oceanic and Atmospheric Administration (NOAA) weather data indicates that Anniston 
averages about 50 inches of rain each year.   Anniston is on the border between a Type II and 
Type III rainfall distribution.  Type III rainfall is shorter duration, more intense rainfall produced 
by storms generated over the ocean. A storm condition of four inches of rain over a period of 6 
hours was selected as the design condition.  The storm water treatment system for ANAD was 
designed to treat 1 CFS, (about 500 GPM).  The total flow per design storm is 19,500 cubic feet 
or 146,000 gallons. 
 
3.4 Physical Set-up and Operation 
 
In preparation for installing the storm water treatment systems, NAVFAC ESC conducted the 
following: 

• Surveyed the site to determine precise elevations and distances 
• Determined and marked the location of any underground utilities 
• Verified the locations of the nearest existing storm water vault and drainpipe 
• Collected and analyzed soil samples for purposes of excavation 
• Verified the depth of the water table.   
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A detailed design and installation plan was prepared.  Following review of the installation plan 
by the host installation’s construction agent, a contract for procurement and installation of the 
filter was awarded.  The system components consisted of pre-cast concrete filter units, suspended 
solids pretreatment, accessories such as inlet grating and access hatches, and filtration/adsorption 
media.  Installation required excavation, placement and sealing of the pre-cast sections, 
connection of the discharge to the storm drain system, back-filling of soil, and removal of excess 
soil and construction debris.  
 
Figure 9 displays the porous curb pretreatment system in front of the technology that was used to 
remove sediment and debris.  Following the first rain event, the porous curb plugged very readily 
and a filter fence was included to insure adequate flow to the system.   
 

 

Filter Fence 

Figure 9.  Porous Curb and Filter Fence used for Debris and Sediment Removal.   
 

 
NAVFAC ESC installed the monitoring equipment consisting of automatic water sampling 
systems, flow meters and flow totalizers.  At NRRC a data logging system and a recording rain 
gauge were also installed.  The main safety issues during construction were work in open 
trenches and work in an enclosed environments, such as the concrete filter housings.  The 
unspent filter media (alumina, bone char, river stones, and geofabric) are non-hazardous.   

 
Testing began on January 2006, after completion of construction and acceptance of the 
installation by Navy contracting personnel.  Because almost all of the rain in San Diego falls 
between the months of November and April, operation was intermittent and occurred mostly 
during the winter months.  Due to sampler malfunctions, reliable sampling data did not occur 
until the end of March 2006. Testing began at ANAD in October 2006, and concluded in June 
2007.  The actual dates of the demonstration were dictated by rain events.  As discussed in detail 
later, the rain events after installation spanned the time form 3/28/2006 until 4/20/2007.  A total 
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of 11 rain events were captured at NRRC, San Diego, and 6 rain events, from 10/17/2006 until 
4/4/2007, were captured at ANAD, Anniston. 
 
Previous treatment processes for these locations were non-existent.  ANAD had installed an oily 
water separator in order to manage any accidental oil spill runoff from the base, but NRRC had 
no treatment technology at all for their location.  However, as will be discussed later, NRRC is 
required to comply with Order R9-2002-0169, which requires termination of the first ¼-inch of 
storm water runoff.  This would require NRRC to capture the first ¼-inch of rain water during 
any rain event and dispose of it as hazardous waste water.  Similarly, ANAD must comply with 
state law which requires:   
 

(a) State waters shall be free from substances attributable to sewage, industrial wastes  
 or other wastes that will settle to form bottom deposits which are unsightly, 
 putrescent or interfere directly or indirectly with any classified water use. 
(b) State waters shall be free from floating debris, oil, scum, and other floating 
 materials attributable to sewage, industrial wastes or other wastes in amounts 
 sufficient to be unsightly or interfere directly or indirectly with any classified water 
 use. 
(c) State waters shall be free from substances attributable to sewage, industrial wastes 
 or other wastes in concentrations or combinations which are toxic or harmful to 
 human, animal or aquatic life to the extent commensurate with the designated usage 
 for such waters. 

 
The dual media treatment operates as follows.  Storm water first passes through a pretreatment 
chamber where coarse sediment and solids are removed via sedimentation or screening.  The 
storm water then flows through an under-weir and then over an over-weir, flowing to the top of 
the filter bed and through the filter media.  Any floatable contaminants such as oil and grease 
would be trapped within the pretreatment chamber. This chamber should be cleaned on an annual 
basis.   The treated water passing through the media is collected at the bottom of the bed with an 
array of perforated pipes, and then conveyed to the discharge channel.  In future installations, 
installers should verify that the flap modification is added to insure storm water is not short 
circuiting the media along the edge walls.  
 
The effluent should be collected and analyzed periodically to evaluate performance and need for 
replacement.  It is projected that the media should last longer than 10 years.  For planning 
purposes, spent media will likely be required to be disposed as a hazardous waste for industrial 
areas like NRRC. 
 
3.5 Sampling/Monitoring Procedures 
 
3.5.1 Regional Recycling Center, San Diego, California 
 
The filter trench at NRRC was equipped with two American Sigma refrigerated auto samplers.  
One of the American Sigma auto sampler collected samples of the process influent, and the other 
American Sigma auto sampler collected samples of the process effluent.  Each auto sampler was 
equipped with a 24 x 1 liter sample container carousel.  Each sample container was filled after a 
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certain time interval had passed.  The first four sample containers for each Sigma sampler were 
combined together as a “first-flush” sample.  The rest of the sample bottles (the number of 
samples varied with the duration of the storm) were analyzed independently.  A third auto 
sampler was used to collect samples for toxicity testing of the process effluent.   
 
A flow rate meter (with flow totalizer) was connected to the outlet of the treatment system.  This 
flow meter was connected to an automatic data logging system.  This allowed determination of 
the flow profiles for each storm as well and the minimum, mean, and peak flow rates.  The 
totalizer permitted computation of the runoff processed. 
 
A weather station was located on site and recorded the precipitation during the demonstration 
period.  The weather station was connected to the data logger.   
 
3.5.2 Anniston Army Depot, Alabama 
 
The filter adsorption system had been equipped with two Global Water dual mode storm water 
samplers.  One sampler collected samples of the process influent; the other sampler collected 
samples of the process effluent.  Each sampler was capable of collecting both a “grab” sample 
and a “composite” sample.  In a grab sample, the sample pump ran continuously until the sample 
bottle was full.  The grab sample was more representative of a “first flush” sample.  The first 
portion of runoff from a storm (first flush) tends to contain higher concentrations of pollutants 
than samples taken later.  As such, it is more representative of the maximum pollutant loading.  
A composite sample is a sample collected intermittently during operation.  For example, to 
gather a composite sample the sampler might collect 100 milliliters of runoff water every 6 
minutes until the sample bottle is full.  A composite sample is a time average of samples of 
runoff water and is representative of time-averaged pollutant concentrations. 
 
One composite sample and one grab sample of influent, and one composite sample and one grab 
sample of effluent (a total of 4 samples) were collected for each storm event that was sampled.  
One rain event was collected per month.  A minimum inter-event period of 72 hours from the 
previously measurable storm event was used. 
 
3.6 Analytical Procedures 
 
USEPA or Standard Analytical Methods (SM) have been used to evaluate the effectiveness of 
the dual storm water runoff treatment system.  Table 6 below shows the test methods utilized for 
each parameter.   
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Table 6.  Analysis and Test Methods 
 NRRC Method ANAD Method 
Hardness    SM2340 
Toxicity  *   
pH  EPA150.1  EPA150.1 
Total Suspended Solids  EPA2540D  EPA160.2 
Total Dissolved Solids  EPA2540C  EPA160.1 
Specific Conductivity  SM2510B  SM2510B 
Total Organic Carbon (TOC)  SM5310B   
Chemical Oxygen Demand (COD)  EPA410.4  EPA410.4 
Biochemical Oxygen Demand (BOD)  SM5210B  EPA405.1 
Surfactants – Methyl Blue Active Substance (MBAS)  SM5540C  EPA377.1 
Nitrogen (Total)    SM4500N 
Ammonia   EPA350.2   
Total Kjeldahl Nitrogen (TKN)  EPA351.3   
Nitrite  EPA300.0   
Nitrate  EPA300.0   
Phosphorus (Total)  EPA365.2  EPA365.4 
Total Recoverable Petroleum Hydrocarbon (TRPH)  EPA418.1   
Oil and Grease  EPA1664  EPA1664 
Benzene, Toluene, Ethylbenzene, Xylene (BTEX)    EPA602 
Naphtha    EPA602 
Total Petroleum Hydrocarbon – Diesel Range    EPA 

SW846 
8015B 

Metals     
Aluminum  EPA200.8   
Antimony    EPA200.7 
Arsenic  EPA200.8  EPA200.7 
Barium    EPA200.7 
Beryllium    EPA200.7 
Cadmium  EPA200.8  EPA200.7 
Chromium  EPA200.8  EPA200.7 
Cobalt    EPA200.7 
Copper  EPA200.8  EPA200.7 
Iron  EPA200.8   
Lead  EPA200.8  EPA200.7 
Mercury    EPA245.1 
Molybdenum    EPA200.7 
Nickel  EPA200.8  EPA200.7 
Selenium  EPA200.8  EPA200.7 
Silver  EPA200.8  EPA200.7 
Thallium    EPA200.7 
Titanium  EPA200.8   
Vanadium    EPA200.7 
Zinc   EPA200.8 EPA200.7 

*EPA/821/R-02/012, 2002 
SM-Standard Methods
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4.0  PERFORMANCE ASSESSMENT 

4.1 Performance Data 
 
Successful results were obtained at both demonstration sites.  For the demonstration project at 
NRRC, the primary goal of the demonstration is to show that the storm water runoff treatment 
system complies with the CRWQCB Order R9-2002-0169 Section B, Paragraph 4 which states: 
“… industrial activities must pass a 96-hour bioassay (toxicity) test using standard test species, 
protocols, and undiluted storm water runoff, and not produce less than a 90% survival, 50% of 
the time, and not less than a 70% survival, 90% of the time.” 
 
Several 5-liter polypropylene containers of process effluent were collected from each storm 
event, transported to an environmental testing laboratory, and underwent toxicity testing in 
accordance to the CRWQCB.  The brine shrimp Mysidopsis bahia was used in San Diego.  The 
test protocol is EPA 1991 (Acute).   Standard Statistical analysis software (such as TOXCALC, 
Version 5.0) was used by the laboratory for data analysis and presentation of survivability results.  
 

4.1.1 Navy Regional Recycling Center, San Diego, California 
 
The primary goal is passage of the bioassay test.  Reducing the copper and zinc concentrations in 
the runoff water would assure a high probability of passage of the toxicity test.  Data from 
NRRC initially showed unfavorable results, including a higher than desired mortality rate and 
decreasing zinc and copper removal.  These issues were corrected by modification of the unit 
with favorable results as seen in Table 7. The modification consisted of gluing geofabric flaps to 
the inside perimeter walls of the vaults, above the existing geofabric to decrease edge effects and 
redirect the influent to flow through the center of the media bed.  See Figure 10 for view of 
modification. 
 

Table 7.  Acute Toxicity Results 
 Acute Toxicity Test Requirements 
NRRC Requirement 90% Survival 50% of the time 70% survival 90% of the time 
All NRRC Results 90% Survival 64% of the time 70% survival 82% of the time 
NRRC Results After Design 
Modification (Last 5 Storm 
Events) 

90% Survival 100% of the 
time 

70% survival 100% of the 
time 

 
 
 
 
 
 
Table 7 shows that the system passed the 90% survival requirement 64% of the time.  However, 
the 70% survival requirement was met only 82% of the time.  This statistical result is likely due 
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to acute toxicity test results (45% survivability) from the 16 October 2006 storm event, where the 
subcontracted bioassay laboratory in San Diego, Nautilus Environmental, noted a significant 
drop in dissolved oxygen levels during the first 24 hours of testing.  The test report indicates that 
the test chambers were aerated after this observation, but it is not clear whether low dissolved 
oxygen levels or a toxic substance in the sample caused mortality.   
 

 
 

Figure 10.  Geofabric Reconfiguration.   
 
 
Upon further inspection of the test results by NAVFAC ESC, the survival rate for the remaining 
species was 70% after the test chambers were aerated.  Nautilus Environmental considered 
repeating the test, but there was not enough of the sample left to conduct the analysis.  Had the 
70% survival rate after aeration of the test chambers been accepted, the 70% survival 
requirement for the eleven rain events would have been met 91% of the time. 
 
Table 7 also shows that the last five storm events of the demonstration period met both the 90% 
and 70% acute toxicity test requirements 100% of the time.  For the previous storms, it was 
hypothesized that storm water was bypassing the media bed along the perimeter walls of the 
vaults (edge effects), resulting in partial treatment of the influent, and non-optimal media bed 
performance. As mentioned earlier, this was resolved by adding the flap to redirect the flow 
through the center of the media. 
 
The hazardous contaminant requirements stated that storm water effluent concentrations of 
copper in effluent were to be less than 64 μg/l, the concentration of zinc in the effluent to less 
than 117 μg/l, and the concentration of lead in the effluent to less than 83 μg/l.  Lastly, the 
hazardous contaminant requirements stated to reduce concentration of aluminum in effluent to 
less than 750 μg/l, and reduce the concentration of TSS in the effluent to less than 100 mg/l.  The 
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first flush concentration measurements for copper and zinc at NRRC are shown in Table 8.  
Table 9 shows the first flush results for all (measured) hazardous contaminants at NRRC. 
 
The results of composite effluent sampling, including first flush measurements, are shown in 
Figures 11 and 12.  As can be seen in the graphs, effluent copper concentrations fall under the 
permit limits in later tests, except for some first flush values.   Zinc concentrations were still 
greater than the zinc permit limit. 
 
The elevated iron influent concentration had a minimal affect on adsorption of the target metals, 
which include copper, zinc, lead and aluminum, (Anguiano, Foreman, Sept 2008) 
 
A secondary goal intended to reduce annual maintenance costs was minimizing the amount of 
debris and trash blinding the top layer of the media beds. During the first rain events, it was 
observed that the porous curb pretreatment readily blinded and was not flowing at the intended 
flow rate.  Most of the storm water flowed underneath the porous curb at less than the design 
flow rate.  Although sediment and debris were captured upstream of the porous curb, the 
impeded flow was a drawback that required correction.   
 
NAVFAC ESC resolved the issue by adding filter fence sections within several 3-foot wide gaps 
between the porous curbs as shown in Figure 9.  The filter fence removed sediment and trash 
while maintaining adequate flow to the system, thereby decreasing the maintenance frequency of 
the system. 
 



Table 8.  NRRC First Flush Rainfall Cu and Zn Data 
Date Total 

Rainfall 
(inches) 

First Flush 
Intensity 
(in/hr) 

Survival 100% 
Concentration 

(%) 

First Flush 
Influent/Effluent

Cu (μg/l) 

Cu % 
Removal 

First Flush 
Influent/Effluent Zn 

(μg/l) 

Zn % 
Removal 

3/28/06 0.35 0.17 95 1170  339 71 1480  343 77 
4/14/06 0.16 0.07 85 550    201 63 981    711 28 
4/23/06 0.11 0.08 60 3 351    228 35 1270   913 28 
5/22/06 0.60 0.4 90 987    397 60 2620 1140 57 

10/16/061 0.40 0.06 45 4 1070  401 63 4810 1330 72 
1/29/07 0.85 0.11 85 488     85 83 1960   277 86 
2/18/072 0.9 0.06 100 307     63 79 1170   180 85 
2/22/07 0.2 0.19 100 143     29 80 572     102 82 
2/27/07 0.24 0.07 97 356     34 91 1870   167 91 
3/22/07 0.06 0.25 100 335     81 76 928     222 76 
4/20/07 0.53 0.18 100 342     88 74 1260   251 80 

1. Top layer cleaned, and fabric configuration modified prior to this rain event 
2. Top layer cleaned, and replaced existing top layer of fabric with more porous mesh prior to this rain event 
3. Mortality attributed to insufficient contact time 
4. Mortality attributed to low dissolved oxygen levels 
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Table 9.  NRRC First Flush Data for Cu, Zn, Pb, Al, TSS and Fe 
 

Pollutant NRRC First Flush Results (1) 
 3/28/06 

Influent 
Effluent 

4/14/06 
Influent 
Effluent 
 

4/23/06 
Influent 
Effluent 
 

5/22/06 
Influent 
Effluent 
 

10/16/06
Influent 
Effluent 
 

1/29/07 
Influent 
Effluent 
 

2/18/07 
Influent 
Effluent 
 

2/22/07 
Influent 
Effluent 
 

2/27/07 
Influent 
Effluent 
 

3/18/07 
Influent 
Effluent 
 

4/20/07 
Influent 
Effluent 
 

Cu  
(μg/L) 

1170 
339 
(71) 

550 
201 
(63) 

351 
228 
(35) 

987 
397 
(60) 

1070 
401 
(63) 

488 
85 

(83) 

307 
63 

(79) 

143 
29 

(80) 

356 
34 

(91) 

335 
81 

(76) 

342 
88 

(74) 
Zn  
(μg/L) 

1480 
343 
(77) 

981 
711 
(28) 

1270 
913 
(28) 

2620 
1140 
(57) 

4810 
1330 
(72) 

1960 
277 
(86) 

1170 
180 
(85) 

572 
102 
(82) 

1870 
167 
(91) 

928 
222 
(76) 

1260 
251 
(80) 

Pb  
(μg/L) 

149 
25 

(83) 

60 
16 

(73) 

43 
22 

(49) 

204 
81 

(60) 

106 
37 

(65) 

73 
8 

(89) 

101 
16 

(84) 

36 
3 

(92) 

93 
7 

(93) 

66 
9 

(86) 

52 
12 

(77) 
Al  
(μg/L) 

5620 
750 
(87) 

2080 
1210 
(42) 

1950 
742 
(62) 

5140 
1680 
(67) 

3260 
803 
(75) 

2280 
207 
(91) 

2200 
390 
(82) 

1020 
105 
(90) 

1820 
327 
(82) 

3180 
265 
(92) 

1210 
217 
(82) 

TSS 
(mg/L) 

54 
22 

(59) 

46 
37 

(20) 

84 
35 

(58) 

253 
88 

(65) 

182 
66 

(64) 

140 
ND 

(100) 

300 
22 

(93) 

107 
ND 

(100) 

197 
ND 

(100) 

152 
ND 

(100) 

104 
ND 

(100) 
Fe 
(μg/L) 

3262 
290 
(91) 

3469 
1524 
(56) 

2401 
1486 
(38) 

2851 
1204 
(58) 

2893 
789 
(73) 

1375 
406 
(70) 

1229 
219 
(82) 

826 
106 
(87) 

1242 
285 
(77) 

5350 
524 
(90) 

1084 
208 
(81) 

1.  Numbers in parenthesis are percent removed 
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Figure 11.  Copper Concentration Over Time 
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Figure 12.  Zinc Concentration Over Time.   
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4.1.2 Anniston Army Depot, Alabama 
 
The site characteristics and contaminants of concern at ANAD differ, and are not as restrictive as 
those addressed at NRRC.  The basic instrumentation at ANAD was designed to capture real 
time flow rate data, total flow, and grab and composite samples of the storm water influent and 
effluent.   Data was collected for six storm events during the period October 2006 to April 2007.  
Limited flow rate data is available from the demonstration period due to a malfunction of the 
Greyline Instruments area-velocity flow meter with data logger. 
 
Performance data was analyzed to determine if there is a relationship between media 
performance (as expressed as metal concentration in the effluent) and initial metals concentration.  
This is in effort to determine whether the performance of the media changed with inlet 
contaminant concentration.  It was deemed desirable to know whether it improved, worsened, or 
stayed approximately constant upon changing inlet conditions. 
 
Table 10 displays first flush results for copper, lead, zinc, total suspended solids, purgeable 
aromatics, and extractable petroleum hydrocarbons (diesel) for all ANAD storm events sampled 
during the demonstration period. 
 
Table 11 displays composite results taken at 15-minute intervals for copper, lead, zinc, total 
suspended solids, purgeable aromatics, and extractable petroleum hydrocarbons (diesel) for all 
ANAD storm events sampled during the demonstration period. 
 
As can be seen from the tables, the results show a great deal of consistency in metals removal. 
While metal such as lead is clearly reduced, others of concern, such as copper and zinc, show 
reduced and occasionally increased concentrations, depending on the sampling method. Similarly, 
the extractable petroleum hydrocarbons show both an increase and decrease, depending on the 
sampling method used. 
 
Effluent grab and composite sampling results may be questionable due to the clear well sampling 
location being submerged by the receiving body of water during periods of heavy rainfall.  The 
outlet of the dual media storm water filtration unit was installed at a depth greater than originally 
intended as a result of the inlet basin (which feeds both the storm water unit and oil water 
separator) being installed differently than the initial design.  Field engineers determined that the 
system hydraulics would only be slightly compromised, but did not consider the potential effects 
on the sampling protocol. 
 
Sampling personnel were not able to collect sufficient quantities of storm water to run the entire 
analyses for oils and grease.  This was caused by limited storm water available from the low 
intensity storms events. As a result, oil and grease removal efficiency could not be determined at 
ANAD.  However, no sheen was reported in the influent or effluent by sampling personnel 
during the demonstration period.  Rainbow oil sheen on water is generally accepted to have an 
oil concentration greater than 15 mg/l.  Consequently, no correlation between influent oils and 
grease concentration and impact on heavy metal removal in the effluent could be made at the 
Anniston demonstration. 
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Effluent grab and composite sampling results may be questionable due to the clear well sampling 
location being submerged by the receiving body of water during periods of heavy rainfall.  The 
outlet of the dual media storm water filtration unit was installed at a depth greater than originally 
intended as a result of the inlet basin (which feeds both the storm water unit and oil water 
separator) being installed differently than the initial design.  Field engineers determined that the 
system hydraulics would only be slightly compromised, but did not consider the potential effects 
on the sampling protocol.  The reason for the effluent sample values being greater than the 
influent sample value is unknown. 
   
 

 



Table 10.  First Flush Results for ANAD 
Pollutant Rain Event Date and Influent/Effluent Concentrations 
 10/17/06 

Influent/Effluent 
11/15/06 

Influent/Effluent
1/18/07 

Influent/Effluent
2/13/07 

Influent/Effluent
3/16/07 

Influent/Effluent
4/4/07 

Influent/Effluent
Copper (mg/L) 0.0384 / ND 

(97) 
0.0693 / ND 

(99) 
0.0408 / ND 

(98) 
0.0625 / ND 

(98) 
0.0371 / 0.0243 

(35) 
0.0324 / ND 

(97) 
Lead (mg/L) 0.0121 / ND 0.0514 / ND 0.0236 / ND  0.0631 / 0.0061 

(90) 
0.0427 / ND 0.00610 / ND 

Zinc (mg/L) 0.0973 / ND 
(90) 

0.185 / ND 
(95) 

0.113 / ND 0.318 / ND 
(97) 

0.254 / ND 
(96) 

0.0931 / ND 
(89) (91) 

ND / ND ND / ND ND / ND ND / ND ND / ND ND / ND Benzene (μg/L) 
Ethylbenzene 
(μg/L) 

ND / ND ND / ND ND / ND ND / ND ND / ND ND / ND 

Naphthalene 
(μg/L) 

ND / ND ND / ND ND / ND ND / ND ND / ND ND / ND 

ND / ND ND / ND ND / ND ND / ND ND / ND ND / ND Toluene (μg/L) 
Xylenes, total 
(μg/L) 

ND / ND ND / ND ND / ND ND / ND ND / ND ND / ND 

Diesel (μg/L) 1990 / 2150 
 

1600 / 254 
(84) 

528 / 178 
(66) 

4420 / 597 
(86) 

NS 2260 / 505 
(78) 

TSS (mg/L) 64 / 5 
(92) 

NS NS 360 / <5 
(99) 

NS NS 

Oil & Grease 
(mg/L) 

NS NS NS 13 / 4 NS NS 
(69) 

1. Numbers in parenthesis are percent removed 
2. NS – No Sample 
3. Yellow  -  effluent > influent (The increased diesel level in the effluent from storm event 10/17/2006 cannot be adequately 

explained.  It may have been the result of a sampling or lab error.)  
4. ND – Not detectable 
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Table 11.  Composite Flush Results for ANAD 
Pollutant Rain Event Date and Influent/Effluent Concentrations 
 10/17/06 

Influent/Effluent 
11/15/06 

Influent/Effluent
1/18/07 

Influent/Effluent
2/13/07 

Influent/Effluent
3/16/07 

Influent/Effluent
4/4/07 

Influent/Effluent

Copper (mg/L) 
0.0363 / 0.0486 

 
0.0623 / ND 

(98) 
0.0222 / ND 

(95) 
0.0389 / ND 

(97) 
0.0374 / ND 

(97) 
0.0382 / ND 

(97) 

Lead (mg/L) 
0.0096 / 0.0055 

(43) 
0.0445 / ND 0.00951 / ND 0.0331 / 0.0051 

(85) 
0.0286 / ND 0.00570 / ND 

Zinc (mg/L)  
0.0912 / 0.134 

 
0.179 / ND 

(94) 
0.0724 / ND 

(86) 
0.176 / ND 

(94) 
0.176 / ND 

(94) 
0.0813 / ND 

(88) 
Benzene (μg/L) ND / ND ND / ND ND / ND ND / ND ND / ND ND / ND 
Ethylbenzene 
(μg/L) 

ND / ND ND / ND ND / ND ND / ND ND / ND ND / ND 

Naphthalene 
(μg/L) 

ND / ND ND / ND ND / ND ND / ND ND / ND ND / ND 

Toluene (μg/L) ND / ND ND / ND ND / ND ND / ND ND / ND ND / ND 
Xylenes, total 
(μg/L) 

ND / ND ND / ND ND / ND ND / ND ND / ND ND / ND 

Diesel (μg/L) 
3740 / 3030 

(19) 
1210 / 175 

(86) 
284 / ND 2590 / 371 

(86) 
NS NS 

TSS (mg/L) 
NS NS NS 160 / <5 

(97) 
NS NS 

Oil & Grease 
(mg/L) 

NS NS NS 7 / 6 
(14) 

NS NS 

1. Numbers in parenthesis are percent removed 
2. NS – No Sample 
3. Yellow – effluent > influent 
4. ND – Not detectable 

 



4.2 Performance Criteria 
 
4.2.1 Navy Regional Recycling Center, San Diego, California 
 
The primary goal was passage of the bioassay test.  Passage of the bioassay test was a 
requirement of CRWQCB Order R9-2002-0169.  Reducing the copper and zinc concentrations in 
the runoff water to the levels stated in Tables 12 and 13 assured a high probability of passage of 
the toxicity test. 

Table 12.  ESTCP Performance Criteria for NRRC 
Performance Criteria Description Primary or 

Secondary 
 

Bioassay (toxicity) test Static or continuous flow 
bioassay test using undiluted 
storm water runoff associated 
with industrial activity shall 
not produce less than 90% 
survival 50% of the time and 
not less than 70% survival 
90% of the time using 
standard test species and 
protocols 

Primary 

Hazardous contaminant Reduce concentration of 
copper in effluent to less than 
64 μg/l, reduce the 
concentration of zinc in the 
effluent to less than 117 μg/l, 
and reduce the concentration 
of lead in the effluent to less 
than 83 μg/l. 

Primary 

Hazardous contaminant Reduce concentration of 
aluminum in effluent to less 
than 750 μg/l, and reduce the 
concentration of TSS in the 
effluent to less than 100 mg/l. 

Primary 

Capital investment  Reduce capital investment to 
less than $50,000 per acre of 
drainage 

Secondary 

O&M costs  Reduce annual O&M costs to 
less than $15 per 1000 gallons 
treated. 

Secondary 

Scale-up Constraints This is planned as a full-scale 
demonstration.   

Secondary 
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 Table 12.  ESTCP Performance Criteria for NRRC (continued) 
 

Performance Criteria Description Primary or 
Secondary 

Factors Affecting 
Technology Performance 

Operating conditions consist 
of the frequency, intensity, 
and duration of rainfall and 
the type and concentration of 
contaminants in the 
subsequent runoff.  We have 
no control over these 
conditions and must accept 
what occurs. 

Secondary 

Process waste Process waste consists of 
sludge and sediment at the 
upstream side of the porous 
concrete and, eventually, spent 
adsorption media.  Wastes will 
be handled by contract. 

Secondary 

Ease of use The process does not require 
any operators to be routinely 
present.  Data acquisition is 
automatic. 

Secondary 

Reliability The process is inherently 
simple, has no moving parts, 
and requires no electrical or 
mechanical power.  It is 
inherently reliable. 

Secondary 

Versatility The process should be 
applicable to other industrial 
sites where metal 
concentration in runoff water 
exceeds discharge standards 

Secondary 
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4.2.2 Anniston Army Depot, Alabama 

Table 13.  ESTCP Performance Criteria for ANAD 
Performance 

Criteria 
Description Primary or 

Secondary 
 

Hazardous 
contaminant 

Effluent complies with current NPDES permit.  
The permit states that “The discharge shall have 
no sheen, and there shall be no discharge of visible 
oil, floating solids, or visible foam in other than 
trace amounts.  

Primary 

Capital 
investment  

Reduce capital investment to less than $50,000 per 
acre of drainage 

Secondary 

O&M costs  Reduce annual O&M costs to less than $15 per 
1000 gallons treated. 

Secondary 

Scale-up 
Constraints 

This is planned as a full-scale demonstration.   Secondary 

Factors 
Affecting 
Technology 
Performance 

Operating conditions consist of the frequency, 
intensity, and duration of rainfall and the type and 
concentration of contaminants in the subsequent 
runoff.  We have no control over these conditions. 

Secondary 

Process waste Process waste consists of sludge and sediment in 
the pretreatment chambers and, eventually, spent 
adsorption media.  Wastes will be removed by 
contract. 

Secondary 

Ease of use The process does not require any operators to be 
routinely present.  Data acquisition is automatic. 

Secondary 

Reliability The process is inherently simple, has no moving 
parts, and requires no electrical or mechanical 
power.  It is inherently reliable. 

Secondary 

Versatility The process should be applicable to other 
industrial sites where runoff water exceeds 
discharge standards 

Secondary 

 
4.3 Data Assessment 

 
The purpose of this demonstration was to obtain information on the effectiveness of a new storm 
water filter system that is not currently available in the literature.  Therefore, the overall success 
of this project was measured in terms of the quality of data acquired and its acceptance by the 
scientific community.  The results of the performance criteria and the demonstrated results for 
NRRC and ANAD are shown in Tables 14 and 15, respectively.   
 

 34



Table 14.  Expected Performance and Performance Confirmation Methods for NRRC 
 

Performance Criteria Expected Performance Performance Confirmation 
Method 

Actual 
Performance 

Primary Performance Criteria 
 Bioassay test Static or continuous flow 

bioassay test using 
undiluted storm water 
shall not produce less 
than 90% survival 50% 
of the time, and not less 
than 70% survival 90% 
of the time. 

EPA/821/R-
02/012, 2002 
Acute Testing 
Manual 

94% survival 64% of the time, 
and 70% survival 82% of the 
time.  100% survival 90% of the 
time and 100% survival 70% of 
the time after modification were 
made to the media bed. 

Hazardous 
contaminant 

Reduce concentration of 
copper in effluent to less 
than 64 μg/l, reduce the 
concentration of zinc in 
the effluent to less than 
117 μg/l, and reduce the 
concentration of lead in 
the effluent to less than 
83 μg/l. 

EPA Standard 
Methods 200.8 

The seasonal EMC for Cu, Zn, 
and Pb were 95 μg/l, 297 μg/l, 
and 11 μg/l respectively.  The 
EMC for Cu, Zn, and Pb after 
modifications were made to the 
media bed were  
40 μg/l, 122 μg/l, and  
5 μg/l respectively. 

Hazardous 
contaminant 

Reduce concentration of 
aluminum in effluent to 
less than 750 μg/l, and 
reduce the concentration 
of TSS in the effluent to 
less than 100 mg/l. 

EPA Standard 
Methods 200.8 

The seasonal EMC for Al was 
377 μg/L.  TSS values were all 
below 100 mg/L.  

Secondary Performance Criteria 
Capital 
investment 

Investment less than 
$50K per acre 

Complete and 
accurate record 
keeping 

Capital investment is $27K per 
acre. 

O&M cost  O&M less than $15/1000 
gallons 

Complete and 
accurate record 
keeping 

O&M cost based on estimated 
annual flow is $1.73/1000 
gallons.  The O&M cost from 
the demonstration is 
$15.77/1000 gallons.   

Scale-up 
Constraints 

None Experiences from 
demonstration 
operation 

No scale-up constraints. 
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Performance 
Criteria 

Expected Performance 

Table 14.  Expected Performance and Performance Confirmation Methods for NRRC (continued) 

Performance 
Confirmation 
Method 

Actual 
Performance 

Process waste Process waste consists of 
sludge and sediment at 
the upstream side of the 
porous concrete and, the 
top layer of the media 
bed.  Eventually, spent 
adsorption media.  
Wastes will be handled 
by contract. 

Experiences from 
demonstration 
operation 

Annual maintenance is required 
to remove sediment from the top 
layer of the media bed to 
minimize system plugging.  
Semi-annual sweeping of the 
upstream side of the porous 
concrete is required to minimize 
the amount of sediment reaching 
the media bed. 

Ease of use The process does not 
require any operators to 
be routinely present.  
Data acquisition is 
automatic. 

Experiences from 
demonstration 
operation 

The system did not require 
operators to be present. 

Reliability The process is inherently 
simple, has no moving 
parts, and requires no 
electrical or mechanical 
power.  It is inherently 
reliable. 

Experiences from 
demonstration 
operation 

The system required no repair. 

Versatility The process should be 
applicable to other 
industrial sites where 
metal concentration in 
runoff water exceeds 
discharge standards 

Experiences from 
demonstration 
operation  

The process is applicable to 
other industrial sites with runoff 
containing similar influent 
concentrations. 
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Table 15.  Expected Performance and Performance Confirmation Methods for ANAD 
 

Performance 
Criteria 

Expected Performance Performance 
Confirmation Method 

Actual 
Performance 

Primary Performance Criteria 
No sheen, visible oil, floating 
solids, or foam was reported 
during sampling. 

Hazardous 
contaminant 

Effluent complies with current NPDES 
permit.  The permit states that “The 
discharge shall have no sheen, and there 
shall be no discharge of visible oil, 
floating solids, or visible foam in other 
than trace amounts.” 

EPA standard 
analytical 
methods, and 
observations 
made during 
sampling 

Secondary Performance Criteria 
Capital 
investment 

Reduce capital investment to less than 
$50,000 per acre of drainage 

Complete and 
accurate record 
keeping 

Capital investment is $67K 
per acre. 

O&M cost  Reduce annual O&M costs to less than 
$15 per 1000 gallons treated. 

Complete and 
accurate record 
keeping 

O&M cost based on estimated 
annual flow is $1.45/1000 
gallons.   

Scale-up 
Constraints 

This is planned as a full-scale 
demonstration.   

Experiences 
from 
demonstration 
operation 

No scale-up constraints. 

Factors Affecting 
Technology 
Performance 

Operating conditions consist of the 
frequency, intensity, and duration of 
rainfall and the type and concentration 
of contaminants in the subsequent 
runoff.  We have no control over these 
conditions. 

Experiences 
from 
demonstration 
operation 

The system was able to filter 
all rain events occurring 
during the demonstrations 
period.  The concentrations of 
targeted contaminants appear 
to be reduced. 

Process waste Process waste consists of sludge and 
sediment in the pretreatment chambers 
and, eventually, spent adsorption media.  
Wastes will be removed by contract. 

Experiences 
from 
demonstration 
operation 

Maintenance was not required 
during the demonstration 
period.  Annual maintenance 
will likely be required to 
remove sediment from the 
pretreatment chambers. 

Ease of use The process does not require any 
operators to be routinely present.  Data 
acquisition is automatic. 

Experiences 
from 
demonstration 
operation 

The system does not require 
operators to be present. 

Reliability The process is inherently simple, has no 
moving parts, and requires no electrical 
or mechanical power.  It is inherently 
reliable. 

Experiences 
from 
demonstration 
operation 

The system required no 
repair. 

Versatility The process should be applicable to 
other industrial sites where runoff water 
exceeds discharge standards 

Experiences 
from 
demonstration 
operation 

The process is applicable to 
other industrial sites with 
runoff containing similar 
influent concentrations. 
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4.4 Technology Comparison 
 
A similar storm water treatment system manufactured by a commercial manufacturer was 
demonstrated at the Steel and Shipbuilding Company (NASSCO), San Diego, California.  The 
demonstration system at NASSCO found that a combination of fine- and coarse-grained leaf 
compost media with a 7.5 GPM/unit reduced average total copper from 0.312 to 0.163 mg/L, for 
an average copper removal of 45.6 percent, and reduced average total zinc from 1.688 to 0.849 
mg/L, for an average zinc removal of 49.0 percent.  Though the NASSCO system significantly 
reduced the toxicity of the storm water runoff, it fell short of meeting the toxicity limits of their 
permit, which is the same as NRRC.  The NASSCO system cost $530,000 to construct, and an 
estimated $41,000 per year to maintain.  This is equivalent to a capital cost of about $57,000 per 
acre and a maintenance cost of $17 per 1000 gallons of runoff treated.   
 
 
 

 38



5.0 COST ASSESSMENT 
 
5.1 Cost Reporting  
 
Cost reporting and comparison of the dual media storm water filtration system provides an 
assessment of the technology cost, and its applicability to DoD installations as pollution 
prevention and an environmental investment.  Implementing any storm water treatment system at 
military installations involves new capital and operating costs.  And like many industrial 
installations, neither NRRC nor ANAD had storm water treatment systems in place.  NRRC was 
facing the prospect of having to capture and dispose of the first ¼-inch of potentially hazardous 
storm water runoff from the site, and ANAD was concerned about pollution of nearby water 
bodies with contaminants and metals from their runoff. 
   
The baseline for cost comparison used in the Environmental Cost Analysis Methodology (ECAM) 
is the hypothetical installation and implementation of a tank and pump system.  This system 
would require capacity for the first ¼-inch of rainfall on the 3.5 acre NRRC site (approximately 
25,000 gallons).   An additional comparison is against an installed COTS cartridge filter at a 
shipyard five miles from the NRRC site, facing the same regulatory pressures and having the 
same typical rainfall patterns as the NRRC. 
 
As background to understanding what is being compared, flow diagrams are provided for each 
management scenario including existing condition.  Figure 13 shows the process flow diagram 
for the storm water management practice before the demonstration units were installed at NRRC 
and ANAD. 

 

Figure 13.  Existing Storm Water Management at NRRC and ANAD.   
 
Figure 14 shows the process flow diagram for what NRRC would have been required prior to the 
installation of the dual media storm water filtration system. 

No 
Treatment 

 
Storm Sewer System/ 
Receiving Waterbody 

Untreated 
Storm Water 

Storm Water 
Runoff 

 

Storm Water 
Runoff Capture ¼-inch 

Storm Water 
Runoff 

Untreated 
Storm Water Storm Water to be 

Disposed (Up to 24,100 
gallons per storm) 

 

Figure 14.  Potential Storm Water Management Requirement at NRRC.   
 

Figure 15 shows the process flow diagram for the storm water management at NRRC after 
installation of the dual media storm water filtration system. 
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Figure 15.  Process Flow Diagram at NRRC with Dual Media Storm Water Filtration 
System.   

 
Figure 16 shows the process flow diagram for the storm water management at ANAD after 
installation of NAVFAC ESC’s dual media storm water filtration system. 
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Storm Water 
Runoff 

 
2,400,000 gal 
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Media Storm 

Water 
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Oil Water 
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Storm Water Runoff 
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Note: Oil Water Separator is not part of the ESTCP demonstration 

Trash and Sediment:  
Spent Filter Media:  

 

Figure 16.  Process Flow Diagram at ANAD with Dual Media Storm Water Filtration 
System.   

 
Total equipment and material cost for the 3.55 acre NRRC site excluding instrumentation is 
$52,300.  The direct capital costs used in the ECAM analysis of the dual media storm water 
filtration system include the purchase of pre-cast concrete containment, filter media (FS-50, bone 
char, coarse gravel, and pea gravel), slotted PVC drain pipes, float valves, and associated minor 
equipment and material such as pipes, couplings, and grout.  The costs of sampling and flow 
monitoring equipment (flow meter, metering manhole, automatic samplers, and data logger) are 
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not included, since these costs would not be a normal expense for installing a storm water 
treatment system. 
 
The design investment cost at NRRC is $15,500 and includes the site survey, engineering, and 
hydraulic analysis. 
 
The installation cost is estimated at $43,000.  This cost covers excavation, grading, leveling, 
compacting, concrete containment placement, media placement, manifold installation, and sewer 
system connections.  This estimating installation costs is considered moderately higher than 
normal because the implementation site was on an Industrial Remediation (IR) site and the 
system was installed directly above a high voltage concrete vault due to lack of available space 
and location/elevation of discharge point.  These two conditions are not considered normal site 
conditions.  Actual costs were not de-rated in the ECAM model. 
 
The total annual maintenance cost is approximately $1,700.  The major task associated with 
annual maintenance of the dual media filtration system is the periodical replacement of the top 
layer of pea gravel (approximately 1.35 tons).  Estimations show that the pea gravel requires 
annual replacement at a cost of $45 per ton.  The spent gravel will require hauling (as a non-
regulated hazardous waste) and disposal as a solid waste.  Hauling is estimated at $1000 per year 
and disposal at a fee of $41 per ton, which includes the facility disposal fee and taxes.  Labor is 
estimated at $500. 
 
No startup costs or operator training costs were incurred for this system.  Once the system was 
installed, it was ready to operate without human intervention.  
 
Indirect costs may include permit re-application and negotiation, permit fees, monitoring, storm 
water pollution prevention plan updating, and reporting requirements.  However, the additional 
indirect costs should be minor or none in most cases since these costs would be incurred with or 
without the storm water filtration technology. 
 
Based on media cost at installation, a one time, conservative media replacement cost of $18,000 
for 5.7 tons of media at year 10 is added to the annual operating section.  Based on a recent study 
evaluating the adsorption capacity of the FS-50 media, historic rainfall data, and storm water 
heavy metal loading profiles, the filter media is predicted to actually last at least 30 years before 
needing replacement.  However for purposes of this analysis it was de-rated to a 10 year service 
life.  The replacement cost includes an estimate of $5,700 for labor and equipment and disposal 
fees of $600 per ton for a hazardous waste. 
 
The baseline capital cost on the capture and disposal of the first ¼ inch of storm water runoff by 
a tank and pump system is $90,000 (materials and installation).  The annual operating cost is 
$37,500.  The estimates are based on the RS Means construction cost reference manual for an 
above ground storage tank system with associated pipes and pumps, an estimated average of 
150,000 gallons of storm water captured per year (estimating 6 storm events) for disposal, and 
$0.03 per pound disposal cost for the captured storm water. 
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The COTS cartridge system at the nearby shipyard cost a total of $530,000 for a 9.2 acre site, 
including the costs for validating the technology.  Since validation costs were not included in the 
analysis, the costs for validating the cartridge system were deducted.  The total cost was further 
reduced proportionally to reflect equivalent watershed areas (9.2 acres to 3.5 acres).  The 
comparable capital cost (materials and installation) used for the cartridge system is 
approximately $203,000 and the annual operating cost is $14,200. 
 
Table 16 shows the direct and indirect costs that were incurred for NRRC San Diego.   

Table 16.  Annualized Cost Data for NRRC San Diego (Based on 10 year service life) 
 

Direct Costs 
Start-up Operation 

Indirect Costs Other Costs 

Activity $K1 Activity $K Activity $K Activity $K 
Design 1.5   Reporting 

requirements 
See 

Below 
None None 

Media 
purchase 
(initial) 

1.9 Media 
replacement 

2.7 Monitoring, 
inc. chemical 

analysis 

See 
Below 

  

Equipment 
purchase  

3.4   Test waste 
streams 

0.2   

Installation 4.3   Permit fees See 
Below 

  

  Annual 
Maintenance 
(Top layer) 

1.7 Document 
maintenance 

See 
Below 

  

    Permit / 
Document 

Update 

4.0   

Total 11.1  4.4  4.2  0 
Grand Total 19.7       

1 Cost are in thousands of U.S. dollars ($K) 

 
 
Table 17 shows the direct and indirect costs that were incurred for ANAD Alabama. 
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Table 17.  Annualized Cost Data for ANAD Alabama (Based on 10 year service life) 
 

Direct Costs 
Start-up Operation 

Indirect Costs Other Costs 

Activity $K1 Activity $K Activity $K Activity $K 
Design 1.5   Reporting 

requirements 
See 

Below 
None None 

Media 
purchase 

4.8 Media 
replacement  

$6.1 Monitoring, 
inc. chemical 

analysis 

See 
Below 

  

(Initial) 
Equipment 
purchase 

4.5   Test waste 
streams 

0.2   

Installation 4.1   Permit fees See 
Below 

  

  Annual 
Maintenance 
(Top layer) 

1.2 Document 
maintenance 

See 
Below 

  

    Permit / 
Document 

Update 

See 
Below 

  

Total 14.9  7.3  0.2  0 
Grand Total 22.4       

1 Cost are in thousands of U.S. dollars ($K) 

 
 
No fees are associated with modifying the CRWQCB permit for storm water discharges.  Annual 
fees apply for California NPDES permits, but these fees would have applied with or without the 
storm water treatment system. 
 
The system at ANAD was installed in the summer of 2006.  Media replacement cost is estimated 
and annualized based on the actual media cost incurred during system installation.  It is estimated 
that the top layer of pea gravel will need to be replaced every five years at a cost of $27 per ton, 
with 3 tons needed, and a solid waste disposal fee of $34 per ton.  An estimate of $6,000 is used 
for labor and equipment for replacing the pea gravel.  We also assumed that the filter media will 
need to be replaced every 10 years, though it is very likely that the media has the capacity to last 
longer, possibly up to 30 years.  The system uses 13,000 pounds of bone char and 20,000 pounds 
of FS-50.  An estimate of $13,000 is used for labor and equipment for replacing the filter media.  
The cost of labor is higher for pea gravel and media replacement at ANAD than NRRC due to 
site specific differences.  The system at ANAD is buried underground and will likely require 
earthwork to remove the lids over the media bed. 
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5.2 Cost Analysis 
 
The economic analysis performed on the NRRC dual media storm water filtration system was 
completed using the ESTCP approved ECAM cost estimating tool. The majority of the cost 
analysis is focused on the data from the NRRC site.  The NRRC dual media filtration system 
provides a cost benefit over the baseline and the COTS technology.  The ECAM analysis 
indicates the Net Present Value (NPV) of the dual media storm water filtration system at NRRC 
is $235,762 at 10 years with a discounted payback of 0.65 years.  Based on actual adsorption 
tests, the media should actually last up to 30 years without requiring change out, which provides 
a higher NPV than reported and a much higher NPV than the baseline. 
 
Cost of procurement and installation of the dual media storm water filtration system at ANAD is 
approximately the same magnitude as the NRRC despite the doubled design flow rate. Since 
ANAD does not have specific requirements for rainwater capture nor does the recently installed 
oil water separator target the same pollutants as the dual media storm water filtration system, a 
complete ANAD analysis was not done and the oil-water separator was not included in the 
ECAM comparison analysis. 

5.3 Cost Comparison 
 
The ECAM analysis indicates that the dual media storm water filtration system has greater cost 
savings when compared to both the COTS cartridge filters implemented at the nearby shipyard 
and the theoretical installation of a pump and tank system.  While the initial costs for the dual 
media storm water filtration system are approximately $20,000 more than the baseline, the 
annual costs are 10 times lower per year making up for the initial investment in less than one 
year.  The initial and annual costs are lower for the dual media storm water filtration system than 
the COTS alternative.  In addition, the NPV of the dual media storm water filtration unit at 
NRRC is $235,762 and the Cartridge system is $174,604, based on a 10 year life cycle, a 
difference of $61,158 over 10 years. 
 
From a standpoint of implementation at other industrial activities, there is other tangible cost 
benefits not calculated here that can be realized with the dual media storm water filtration system.  
 

• Longer service life in submerged conditions (where the media bed is unable to 
completely drain and dry between storm events) as compared to compost adsorption 
media cartridge filters. (systems installed near tidal water near the sea or in areas of 
fluctuating water tables may be exposed to intermittent submerged conditions)  

• Reduced depth of excavation (as shallow as three feet) when compared to depth 
requirement needs for COTS cartridge technology. 

• Reduced logistics for maintenance, i.e., no air purging system and ambient air pumps 
required to enter confined space vault as required for cartridge filter vault. 

• Reduced human exposure to the media and any heavy metal contaminants since the 
media can be removed with mechanical suction equipment and/or backhoes. 

• Easier containment and clarification of any accidental spills to the storm systems. 
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• Fewer NOVs and better protection of the environment because of better pollutant 
removal efficiency.   

 
 

5.3.1 Cost Basis 
 
The basis for the cost of the dual media storm water filtration system was throughput of water to 
be treated (i.e., ¼-inch of water captured from NRRC), cost of the equipment installed, cost of 
the materials purchased, and the anticipated maintenance costs of each system.  This was 
compared to the COTS technology used near NRRC and the hypothetical installation and 
implementation of a tank and pump system.  Given these two scenarios, the economic evaluation 
was constructed and compared. 

5.3.2 Cost Drivers 
 
The cost of the implementing a dual media storm water filtration system is highly variable and 
are briefly discussed because they will impact overall cost for activities interested in 
implementing the technology.  Site conditions such as the size of the runoff area, rainfall 
characteristics (intensity and duration) and pollutant loading will have a dramatic effect on cost 
on the dual media storm water filtration system or any storm water BMP implementation.  Other 
factors that could affect the cost of the system include runoff coefficient, water table, topography, 
receiving water/sewer elevation, and runoff contaminant characteristics.  An area with a larger 
drainage basin size would require a larger system.  Areas that tend to have more intense rainfall 
will also require a larger system.  The topography of the drainage basin as well as the receiving 
water/sewer elevation would influence whether a pump is needed or not.  The runoff 
contaminant characteristics would influence the frequency required for cleaning the top layer of 
pea gravel as well as the frequency of changing out the media.  Other factors include location of 
the site with regards to proximity to landfill disposal sites and shipping distance for from media 
distribution points.  Local wages and construction cost will impact final cost.  
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6.0  IMPLEMENTATION ISSUES 
 
6.1 Cost Observations 
 
There were several factors affecting the cost of treating storm water runoff with a multi-media 
filter: design cost, construction cost, and maintenance cost.  For this project we used standard 
filter housing to contain the media that will treat storm water runoff.  The filter housing was 
made in pre-cast concrete sections in a factory and was trucked to the job site.  Oldcastle Precast, 
Inc., was one supplier of sectional pre-cast concrete vaults for storm water runoff. 
 
The cost of the pre-cast filter media container for NRRC, including shipping, was approximately 
$33,000.  The filter system required approximately $19,300 worth of media.  Installation labor 
cost at NRRC San Diego was approximately the same as the materials, or about $43,000. 
 
The cost of the pre-cast filter media container for ANAD, including shipping, was approximately 
$45,500.  The filter system required approximately $40,800 worth of media.  Installation labor 
cost at ANAD was approximately $41,250.  The higher cost at ANAD for the pre-cast filter 
media container and the media was due to the larger design size at ANAD.  The system at 
ANAD was designed for a maximum treatment rate of 500 GPM while the system at NRRC was 
designed for a maximum rate of 275 GPM.  Therefore, is should be understood for future 
installations that larger treatment systems will have an increased cost than these demonstrated 
systems.  This increased cost may not be linear with treatment area. 
 
Annual maintenance of the filter will be required.  While the system was designed as a passive 
system, this requirement is unavoidable.  The maintenance interval will depend on the volume of 
water processed and the amount of suspended solids removed by the filter bed.  The media filter 
used at ANAD has an integral dual-pretreatment chamber that should capture a large portion of 
the sediment load.  As the top of the filter accumulates fine particles, the resistance to flow will 
increase.  For this demonstration, the filter will be cleaned by removing the thin layer of material 
from the top layer of media.  For the system in ANAD, the accumulated sludge and debris in the 
pretreatment chambers will have to be removed occasionally.   
 
Another potential method of cleaning the filter is backwashing, which forces clean water upward 
through the filter, lifting the particles off the media and carrying them into a chamber where they 
can be later removed.  This would require more capital expenditures for valves, pipes, and 
controls, may result in media loss, and create a large volume of contaminated water that must be 
disposed.  Backwashing was not used in this demonstration.  
 
It was also decided that manual cleaning of the filter system was more cost effective than 
implementing an automated system, which would increase the capital cost and increase the 
complexity of the system (power requirements, mechanical breakdowns). 
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6.2 Performance Observations 
 
The primary goal is passage of the bioassay test.  Passage of the bioassay test is a requirement of 
CRWQCB Order R9-2002-0169.  Reducing the copper and zinc concentrations in the runoff 
water to the levels stated previously will assure a high probability of passage of the toxicity test. 
 
Both the NRRC and ANAD systems met nearly all of the ESTCP performance criteria.  Both 
systems were shown to be effective, reliable, and ran operator-free during the demonstration.  
The bioassay tests on the NRRC system were met once modifications were made to the filter 
media design, and while the concentrations of copper and zinc were initially high, the 
concentrations were lowered dramatically after the system modification.  Additionally, the 122 
μg/l zinc concentration falls within 4% of the 117 μg/l performance criteria. 
The capital investment of the ANAD system was approximately $17K per acre higher than the 
desired $50K per acre criteria, but as this was a secondary performance criterion, and as the other 
performance criteria for the ANAD system were met, this was found to be acceptable. 
 
In all, the major factor that affected the performance of the NRRC unit was that it was 
hypothesized that storm water was bypassing the media bed along the perimeter walls of the 
vaults (edge effects), resulting in partial treatment of the influent, and non-optimal media bed 
performance. Additional flaps of geofabric were glued to the perimeter walls of the vaults, above 
an existing sheet of geofabric, to decrease edge effects and redirect the influent to flow through 
the center of the media bed.  The reconfiguration did redirect flow through the center of the 
media bed, but significantly decreased the porosity of the top fabric layer.  Therefore, the top 
layer of geofabric was replaced with a more porous mesh to reduce the flow restriction through 
the top fabric layer, and prevent premature clogging of the media bed.  The high removal 
efficiencies for copper and zinc are a direct result of minimizing undesirable edge effects, and 
redirecting flow through the center of the media bed.  The 45% survivability rate observed 
during toxicity testing could very well be attributed to low dissolved oxygen levels in the acute 
toxicity test chambers, but as Nautilus Environmental states, it is not clear whether low dissolved 
oxygen levels or a toxic substance in the sample caused mortality. 

6.3 Scale-up 
 
As both units installed at NRRC and ANAD are full scale functioning units.  The dual media 
storm water filter system is a combination of commercially available components that are 
customized to meet site-specific end user requirements.  The system could eventually be made 
available in modular units that treat a specific volume of storm water.  The technology is scalable 
in a 1:1 ratio.  If the runoff volume at a site is double that at NRRC, the size of the treatment 
system will double; if the runoff volume is half, the size of the treatment is will be halved. 

6.4 Other Significant Observations 
 
Different designs of the dual media filter may need to be used for different situations.  For 
example, there existed a site constraint at NRRC which precluded using a Washington DC type 
sand filter.  Also, depending on the dimensions of the filter needed, activities need to also 
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consider size of the pre-cast concrete section (i.e. can it be transported, does it need to be poured 
on site, etc.).  This could be cause for significantly more time, cost, and regulatory issues. 
 
Other significant occurrences that would influence the implementation of this technology are: 
proper elevation topography, which was a problem at ANAD (drain elevation vs. water table 
height), whether pumping/piping water is necessary, price changes in media, changes in 
emissions requirements, unplanned spillage of toxic materials (hydrocarbons, other) into dual 
media filter, and potential blockage of the filter media bed. 
 
The disposal of used media is governed by local regulations.  For the NRRC demonstration, the 
regulating body is the CRWQCB.  Whether the used media is disposed of as a solid or hazardous 
waste requires collecting samples and sending to an EPA certified lab for analysis.  One or more 
of the following test may be required; soluble threshold limit concentration (STLC), toxicity 
characteristic leaching procedure (TCLP), or the wet extraction test (WET).  Since the pollutants 
in storm water vary from site to site, it is difficult to predict every outcome.  For planning and 
budgeting purposes it is advisable to assume that the spent media is hazardous until determined 
otherwise.  

6.5 Lessons Learned 
 
Lessons learned from this demonstration are listed below: 

• For planning purpose, used media should be assumed to be hazardous at the end of 
service life. 

• The dual media filtration system performs significantly better with a geofabric flap 
around the perimeter walls to direct flow toward the center of the media bed. 

• Automatic sampling equipment is prone to fault interruptions and mal-functioning. Any 
future sampling should include full protection of sampling equipment from stray 
electrical current to prevent fault interruptions. Furthermore, future sampling should 
include manual sampling during storm event to insure the maximum amount of available 
data. 

• Test planning should account for possible drought conditions.    
• The porous curbs developed as a coarse filter and sediment trap were easily plugged and 

are not recommended as a stand-alone pretreatment on future system installations. 
• Verify tail water hydraulics in receiving waters and as-built construction elevations 

before final design and construction of concrete vault system.    
• NAVFAC ESC should consider developing modular treatment system that can be nested 

together to treat storm water.  Modular systems are more likely to be commercially 
accepted/produced than custom designs. 

6.6 End-User Issues 
 
Based on the results of these demonstrations, NAVFAC ESC recommends that DoD use the dual 
media filter system where storm water discharge requirements are stringent and protection of the 
receiving water body is vital.  Coordination and approval with state regulators is imperative.  
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Potential end users in the San Diego area include the Naval Station San Diego, Naval Air Station 
North Island, Amphibious Base Coronado, Marine Corps Base Camp Pendleton, Naval Supply 
Center San Diego, Submarine Base Point Loma, and the Ship Intermediate Maintenance Center 
San Diego.  Each of these activities has multiple storm water outfalls. (At the conclusion of this 
project, CNRSW began designing a second dual media treatment system at a nearby industrial 
yard.)  
 
The primary stakeholder issues related to the technology are regulator acceptance, permitting 
requirements, and maintenance requirements.  NPDES permits will be the regulatory drivers, as 
well as TMDLs.    
 
Commander Navy Region Southwest (CNRSW) is an example of a major stakeholder in 
California.  CNRSW holds the discharge permits for all Navy and Marine Corps activities in the 
San Diego area and is responsible for compliance.  CNRSW will need to work closely with the 
CRWQCB to permit future use of the dual media filter system.  

6.7 Approach to Regulatory Compliance and Acceptance  

6.7.1 Navy Regional Recycling Center, San Diego, California 
 
Storm water discharges are regulated under the CWA through the NPDES permitting program.  
The Office of the Commander Naval Region Southwest has worked with the CRWQCB, San 
Diego Region, to get a modification to the existing storm water NPDES permit to allow the 
installation of the storm water dual media filter system.  The modification is entitled, 
“Addendum No. 1 to Order No. R9-2002-0169, NPDES Permit No. CA0109169.”   
 
The Federal law governing the proper management of hazardous and non-hazardous solid waste 
is the Resource Conservation and Recovery Act (RCRA).  Federal regulations related to 
hazardous waste can be found in 40 CFR Part 261.  California regulations can be found in the 
California Code of Regulations, Title 22 Chapters 11 and 12.   
 
NRRC should follow California regulations for determining the proper management of 
hazardous waste given that California regulations are presently more stringent than federal 
regulations.  Solid waste generated by the storm water dual media filter system, such as spent 
media and trapped sediment, should be tested using the Waste Extraction Test (WET) procedure 
each time the system is maintained to ensure that it cannot be characterized as a hazardous waste. 
 
The demonstration period WET results for sediment and gravel that were sampled from the top 
layer of the dual media filter system during annual maintenance indicate that the solid waste can 
likely be disposed of as non-hazardous.  However, spent media requiring replacement upon 
reaching the end of its lifespan will likely have to be disposed of as hazardous waste. 
 
Another regulatory issue is the amount of metals that enter San Diego Bay if the storm water 
runoff is “terminated” as compared to if the storm water runoff is treated.  CNRSW expects that 
the reduced amount of contaminants that enter San Diego Bay when the runoff is treated as 
compared to when only the first ¼-inch is “terminated” to a be significant factor in convincing 
regulators to approve this technology for widespread use. 
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The amount of water that CRWQCB Order R9-2002-0169 requires to be “terminated” will be 
43,560 sq ft/acre x 0.25 inch/12 x 7.48 gal/cu ft  = 6,788 gallons per acre per storm for each 
storm.  Assume that all storms of greater than ¼-inch of rainfall (15 storms total) produce at least 
¼-inch of runoff, i.e. all rainfall runs off.  For the 3.55 acres of paved area at the NRRC, this 
amounts to 24,100 gallons of water that will have to be collected and either 1) stored for haul 
away to a disposal site or 2) slowly released into the sanitary sewer system (if permitted).  A 
total of 24,100 gallons/storm x 15 storms/ year = 361,500 gallons/year must be “terminated”. 
 
Historically, the average annual rainfall in San Diego is 10.2 inches.  Thus, 43,560 sq ft/acre x 
10.2/12 x 7.48 gal/cu ft x 3.55 acres = 983,200 gallons runs off the NRRC site.   Thus, only 37% 
of the rainfall will be terminated under the CRWQCB ¼” rule.  In years when the size or number 
of storms exceeds the historical average, the proportion of runoff terminated will be lower than 
37%.  By comparison, if a treatment system is installed, more than 90% of the water will always 
be treated. 

6.7.2 Anniston Army Depot, Alabama 
 
The Directorate of Risk Management at ANAD has determined that a new NPDES permit or a 
permit modification is not required to install the demonstration storm water treatment system.  
This is because the permit governing the discharge from the demonstration site requires only that 
the discharge be monitored, not meet specific discharge limits. 
 
Alabama regulations related to hazardous waste generally follow the Federal regulations, and can 
be found in Alabama Department of Environmental Management Administrative Code Chapter 
335-14-2.   

6.7.3 Acceptance 
 
NAVFAC ESC will work with transferring the technology to the Army via the US Army Corp of 
Engineers upon final ESTCP approval of this report. The approved Final Report and this Cost 
and Performance Report also will be sent to the Technology Acceptance and Reciprocity 
Protocol office for potential technology transfer.  Specific points of contacts for each entity have 
been identified and are awaiting final approved report.  NAVFAC ESC is currently working with 
Techlink to identify commercial partnership.  
 
Future development of the technology will focus on developing a modular system to draw higher 
interest for commercialization in the private sector.   
 
For additional information on this technology go to 
https://www.denix.osd.mil/portal/page/portal/denix/publications/source/Navy/Currents/2006/Wi
nter/Win06_Technology_Tips.pdf 
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8.0  POINTS OF CONTACT 
 

Table 18.  Points of Contact 
Point Of 
Contact 
Name 

Organization 
Name  

Address 

Phone/Fax/Email Role in 
Project 

Gary Anguiano 
P.E. 

NAVFAC ESC 
1100 23RD Avenue 
Port Hueneme, CA. 93043 

(805) 982-1302 (voice) 
(805) 982-4832 (fax) 
gary.anguiano@navy.mil

NAVFAC ESC 
Principal 
Investigator  

Mark Foreman NAVFAC ESC 
1100 23RD Avenue 
Port Hueneme, CA. 93043 

(805) 982-1334 (voice) 
(805) 982-4832 (fax) 
mark.foreman@navy.mil 

NAVFAC ESC 
Mechanical 
Engineer 

Gene Fabian U.S. Army Aberdeen Test 
Center 
TEDT-AT-SL-E 
400 Colleran Road 
APG, MD. 21005-5059 

(410) 278-7421 (voice) 
(410) 278-1589(fax) 
gene.fabian@us.army.mil 
 

Technology 
transfer 
specialist and 
QA officer 

Neil Weinstein 
P. E.  

Low Impact Development 
Center, Inc. 
5010 Sunnyside Avenue,  
Suite 200, Beltsville, MD 
20705 

(301) 982-5559 (voice) 
nweinstein@lowimpactdevel
opment.org 
 

Consultant and 
deputy QA 
officer 

Ronald Levy Anniston Army Depot 
6 Frankfort Ave 
(AMAST-AN-RKR) 
Anniston, AL  
36264-4199 

(256) 235-4804  (voice) 
 
Ron.Levy@us.army.mil 

ANAD 
representative 

Charlie 
Ketcham 

Navy Region, Southwest 
Mainside Complex 
4790 Cummings Road,  
San Diego, CA 
92136-5610 

(619) 556-5149 (voice) 
(619) 556-9018 (fax) 
Charles.Ketcham@navy.mil 
 

NRRC 
representative 

Rob Chichester CNRSW 
Environmental Department  
(Code N45) 
San Diego, CA 
92132-0058 

(619) 532-2611 (voice) 
 
Rob.chichester@navy.mil 
 

NRRC 
Regulatory 
Review 

Tracy Williams Anniston Army Depot 
7 Frankfort Ave 
(AMAST-AN-RKR) 
Anniston, AL  
36201-4199  

(256) 235-7947 (voice) 
 
tracy.lynne.Williams@us.ar
my.mil 
 

ANAD 
Environmental 
Oversight 

Marti Elder Technology 
Transfer 

TechLink Licensing & SBIR (406) 586-7621 (voice and 
fax) 2611 Westridge Dr. 
www.martielder.comBozeman, MT  
 59715 
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ESTCP Program Office
901 North Stuart Street
Suite 303
Arlington, Virginia 22203
(703) 696-2117 (Phone)
(703) 696-2114 (Fax)
e-mail: estcp@estcp.org
www.estcp.org
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